
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:34 PM
Run date

Time

Reviewer: Liu, Tai-Lin 18-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 022 Date: 09-Mar-2010 Tuesday

Approved Date:

Shift Hours: 06:30 AM 17:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 182

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, Windy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:

Crossbeam 1 was picked and placed today. This took most of the workers away from production work on
the splices in regards to bolting.

E-Line:

Splice 1:
* Top Deck weld already completed. Grinding in preparation for U/T started and repairs needed. Repairs
started as well.
* Bottom Plate stiffeners completed. U/T testing of the stiffeners started yesterday and continue today.
* Welding of the South Side Plates started today. They started at the center section and were able to place
6 passes by the end of the day.
* Place permanent bolts in the North U-ribs.

Splice 2:
* First 14 U-ribs were torque tested going North to South.
* Bottom Plate seal weld started on the 3E side.
* Top Deck tack welding of the backing bar started today.

Splice 3:
* Measurements of the Longitudinal Diaphragm offsets taken and given to Tai-Lin Liu. Temporary splice
plates fabricated on site so pins and bolts could be installed.

Accrued 2 hours of overtime covering and documenting the Contractors operations.

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Diary:
OBG Bolting & Welding

Welding of the Bottom Plate stiffeners continued today.

Top Deck weld is complete. Grinding of the weld and the area around the weld for U/T throughout the day.
Repairs also started today on the Top Deck weld.

South Side Panel weld started this morning in the center section.

056 E-L02-WEL.056

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

OBG Bolting & Welding

Crossbeam 1 was picked and placed today.

056 X-L02-CBM.056

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

OBG Bolting & Welding

Torque testing of the U-Ribs continue today.

056 E-L03-ALB.056

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

OBG Bolting & Welding

Welding of the backing bar to the bottom plate started this morning. This "sucks up" the backing bar to
minimize the gap in the weld joint.

The backing bar for the Top Deck was brought to within tolerence so welding could begin soon.

056 E-L03-WEL.056

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Thanh Le and I took measurements of the 3E/4E Longitudinal Diaphragm offsets and gave the results to
Tai-Lin Liu.

056 E-L04-ALB.056

Attachment
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1E/2E South Side Panel welding Crossbeam 1 erection

2E/3E Bottom Plate root weld started Crossbeam 1 erected on the W-Line
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